

Initiatives	GAP	Owner	Completion Date	Progress
-------------	-----	-------	-----------------	----------

<i>Determine if official action is required to identify agency as single consultative group for PS wireless broadband.</i>	Need to determine what the Governor is planning or purposing	Department of Management Services/SWIC	9/30/2012	Completed
<i>Activate the Broadband Working Group/Task Force for PS wireless broadband.</i>	Identify what agencies and sub-groups will be involved in this process	Department of Highway Safety and Motor Vehicle	9/30/2012	Completed
<i>Designate the Director of DHSMV as the single consultative point for the NPSBN on the PS wireless broadband issue</i>	Governor has appointed by Executive Order this position	Department of Highway Safety and Motor Vehicle	9/30/2012	Completed
<i>Outreach to elected officials on PS wireless broadband.</i>		Department of Highway Safety and Motor Vehicle/SWIC	02/01/2013	On-going
<i>Ensure Florida is Consistent with FirstNet Direction</i>	Develop an information flowchart/Ensure participation in the FirstNet information flow	Department of Highway Safety and Motor Vehicle	09/30/2013	On-going
<i>Leverage Current Infrastructure – Public and Private</i>	Survey existing infrastructure/Determine utilization feasibility/Identify gaps and infrastructure needs/Plan for integration	Department of Highway Safety and Motor Vehicle/Department of Management Services	TBD	In-progress
<i>Outreach and Setting Expectations</i>	Identify stakeholders and communities/Outreach to end users communities	Department of Highway Safety and Motor Vehicle/SWIC	TBD	On-going
<i>Define Broadband Applications and setting Priorities for Public Safety</i>	Define public safety mission critical needs/Define, identify and prioritize mission critical data/Define , identify and prioritize mission critical voice	End User community	TBD	Contingent on RFP process