



FirstNet™

FloridaNet Project Status Update

FirstNet Initial Consultation

December 12th 2014



FloridaNet purpose and goal

- FloridaNet is a multi-year program designed to provide a framework for Florida First Responders to work with the First Responder Network Authority (FirstNet) in the design efforts for the nations first Public Safety Broadband Network.
- The goal of this program is to work with FirstNet to create a network design that can meet the requirements of the public safety mission in Florida.



FloridaNet Governance Structure




Brief History

- State and Local Implementation Grant (SLIGP) awarded to Florida Department of Emergency Management in 2013
- Governor appointed Director Terry L. Rhodes as State Point of Contact (SPOC) for all design activities for this network.
- Florida Department of Highway Safety is sub recipient of SLIGP and provides the full time staffing for the FloridaNet project

Purpose of FloridaNet Governance Structure

- Required by SLIGP Grant and FirstNet process
- Representative governance body responsive to the Governor
- Ensure a superior product through broad participation
- Participation by the private sector has been designed into the FloridaNet governance structure
- Achieve balance between broad participation and agility
- Provide appropriate forums for FirstNet issues
- Decision making body for FloridaNet program



FloridaNet Executive Committee

Terry L. Rhodes, Chair, SPOC, Department of Highway Safety and Motor Vehicles

Sherri Martin, Florida Department of Economic Opportunity

Mike McHargue, Florida Department of Health

Donna Uzzell, Florida Department of Law Enforcement

Stacy Arias, Florida Department of Management Services

Ralph Sullenberger, Florida Department of Military Affairs

Charles Hagan, Florida Division of Emergency Management

Kevin Herndon, Florida Fire Chiefs Association

Daniel Alexander, Florida Police Chiefs Association

Jason Allison, Florida Agency for State Technology

Mike Sole, Florida Power and Light

Steve Casey, Florida Sheriffs Association

Greg Holcomb, Lake County

Greg Rubin, Miami-Dade EMS

Ray Weeks, Miccosukee Tribe

Bobby Brown, Seminole Tribe

Colin Denney, Verizon Wireless

FloridaNet Executive Committee Ex Officio

Joe Nelson, Florida Bureau of EMS

April Henkel, Florida Health Care
Association

John Wilgis, Florida Hospital Association

Peter Pappas, Holmes Regional Medical
Center

FloridaNet Technical Committee

Greg Holcomb, Chair, Lake County

Rob Fortner, Bay County Sheriff's Office

Bob Finney, Collier County Sheriff's
Office

Nick Simoncini, Florida Department of
Law Enforcement

Cindy Cast, Miami-Dade County


Richard Steiner, Orange County

Norm Poe, City of Orlando

Terry Nehring, City of Tampa



FloridaNet Activities



This presentation was prepared for FloridaNet using funds under award #12-101513012 from the Florida Department of Transportation. The findings, conclusions, and recommendations are those of the presenter and not necessarily those of the Florida Department of Transportation.

SLIGP grant priorities

Grant Priority		Status
Establish a governance structure, or expand existing structures, to consult with FirstNet		Completed
Develop procedures to ensure local and tribal representation and participation in the consultation process with FirstNet		Completed
Create a process for education and outreach, through a program development or through other efforts, among local and tribal officials, public safety users, and other stakeholders about the nationwide public safety broadband network		Completed
Identify potential public safety users of the public safety broadband network;		In progress. Potential users will be identified through the consultation process with FirstNet
Develop a standard Memorandum of Agreement (MOA) to facilitate the use of existing infrastructure with private sector entities that have been chosen by FirstNet to build, operate, and maintain the network on public safety infrastructure, or identify the legal barriers to creating a standard MOA and describe potential remedies		In progress. FloridaNet has had initial discussions with key stakeholders.
Develop staffing plans that include local and tribal representation to participate in the public safety governance structure and to prepare for data collection activities in consultation with FirstNet		Completed
Prepare a comprehensive plan as part of the existing Statewide Communications Interoperability Plan (SCIP), or a plan complementary to and similar in concept to the SCIP, describing the public safety needs that they expect FirstNet to address in its design of the nationwide public safety broadband network, as well as how they intend to satisfy each of the elements enumerated above, including milestones that demonstrate their progress		In progress. Florida SCIP has been revised. Additional information will be collected and discussed once more information is available from FirstNet.

FloridaNet timeline




10/2013
Florida SPOC
attends Senate
appropriations
Committee
meeting

11/2013
Florida receives
award for
SLIGP

12/2013
FloridaNet
Executive
Committee
meeting

12/2013
FloridaNet staff
meet with
FirstNet in
Washington,
D.C.

12/2013
FloridaNet
hosts a
Technical
Committee
workshop



04/2014
FloridaNet
Executive
Committee
Meeting

06/2014
FloridaNet
submits
detailed initial
consultation
packet to
FirstNet

06/2014
FloridaNet
Executive
Committee
Meeting

06/2014
FloridaNet
education and
outreach at
CJIS
symposium

07/2014
FloridaNet
Technical
Committee
workshop on
data collection
model

08/2014
NTIA
FloridaNet Site
visit

09/2014
FloridaNet
Technical
Committee
Finalizes data
collection
model

10/2014
FloridaNet
Executive
Committee
approves data
collection
model and RFI
RFC response

10/2014


FloridaNet
responds to
FirstNet
Request for
Information and
Request for
Comment

12/2014


FloridaNet
Initial
Consultation
with FirstNet

11/2014

FloridaNet
attends Iowa
Consultation
and guest



Education and outreach




twitter.com/FLFirstNet

@FLFirstNet




facebook.com/FloridaNet.gov



Data Collection Model



FloridaNet Data Collection/Distribution Model



Timelines



FirstNet™



This presentation was prepared by FloridaNet using funds under award 12-10-S13012 from the National Telecommunications and Information Administration (NTIA), U.S. Department of Commerce (DOC). The statements, findings, conclusions, and recommendations are those of the author(s) and do not necessarily reflect the views of the NTIA, DOC, or FirstNet.

Questions for FirstNet

1. What outcome does FirstNet seek from the state consultation process?
2. Where is the FirstNet project plan?
 1. Do you have a project schedule?
 2. What are the milestones of the project?
 3. What is the timetable for FirstNet Service Availability?
3. What are the roadblocks that are preventing Florida from moving to SLIGP phase II activities?
4. Will FirstNet require private partners to agree to the local control requirements of the public safety community (including, for example, the ability to influence change management, system maintenance windows, priority and preemption)?